
The Alaskan Way Viaduct
& Seawall Replacement Project

03.07

Build new SR 99 from Holgate 
to Royal Brougham.  Includes 
Atlantic and Royal Brougham 
grade separation, detour routes, 
and temporary connections.

Design Complete:       2008
Construction Start:       2009
Construction End:         2012

Add lighting, fire suppression, 
emergency egress, and 
ventilation systems.  Build 
detour routes and temporary 
connections.

Design Complete:       2008
Construction Start:       2008
Construction End:       2010

2.  Early Traffic Management 3.  Battery Street Tunnel
6.  Ferry Terminal and 

Waterfront Pier Access

Moving Forward:  SR 99 Early Safety and Mobility Projects

1.  Viaduct Safety Repair Project 
between Columbia and Yesler

Stabilize viaduct footings at 
columns 93 and 94.  Increase 
frequency of viaduct 
inspections.  Consider further 
load restrictions.

Design Complete:       2007
Construction Start:       2007
Construction End:       2008

4. Earthquake Upgrade Project from 
Lenora to Battery Street Tunnel

Earthquake strengthening in 
area of competent soil from 
Lenora to Battery Street Tunnel.

Design Complete:       2008
Construction Start:       2008
Construction End:       2010

2.  Electrical Line 
Relocation Project

Relocate two transmission 
lines and five feeder lines from 
viaduct to Western and First 
Avenue.

Design Complete:       2007
Construction Start:       2008
Construction End:       2009

5. Viaduct Removal from Holgate 
to King Street Project
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3.  Battery Street Tunnel Fire 
and Life Safety Upgrade Project

6.  Initial Transit Enhancements 
and Other Improvements

Improve arterials, bus lanes, 
signals, trip information, TDM 
programs, and transit to help 
manage traffic during 
early construction work.

Design:              Ongoing
Construction:          As Needed
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Develop and implement 
plans to minimize 
construction disruption to 
businesses, residents, and the 
traveling public.

Ongoing Work by WSDOT

Costs for early projects are 
estimated to be $915 million.

These costs and the 
construction schedules are 
preliminary estimates and will 
need to be verified.

Costs




